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1 Summary

1.1 The project

The project originally had the following objectives:

� creation of large-scale grammar resources for 9 languages

� creation of appropriate documentation (including a Rule Coding Man-

ual)

� creation of a small MT demonstrator (2 language pairs)

These objectives were slightly revised during the mid-term review (see

below).

The grammars were developed within the Alep framework, a grammar

development environment designed to support uni�cation grammars with

typed features.

1.2 The review

The �nal review was based on demonstrations of analysis modules for 8 of

the 9 languages - (Saarbruecken April 25-26 96). (Due to the absence of the

French representative and some minor setup problems, it was not possible

to demonstrate the French module.) Documentation (Grammar description

and Test Results) was supplied for each analysis module.
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1.3 Main �ndings

The English, German and Spanish grammars showed very substantial im-

provements in coverage since the mid-term review. The Extension grammars

(Danish, Dutch, French, Greek, Italian, Portuguese) do not have the same

level of coverage as the core grammars. Their development has bene�tted

from the Core language work.

Project documentation is of exemplary quality.

The project Coordination (Saarbruecken) appears to have been very ef-

fective and successful.

2 The project

According to the Technical Annexe of the project contract, the project had

the following objectives

� creation of large-scale grammar resources for 9 languages

� creation of appropriate documentation (including a Rule Coding Man-

ual)

� creation of a small MT demonstrator (2 language pairs)

The project plan envisaged the use of a corpus study in order to prioritize

grammar development. Some emphasis was to be placed on treating of the

complex phenomena of real texts (e.g. punctuation, complex coordination,

long sentences), including so-called "messy details" (dates, proper names,

numbers etc).

The tool used was ALEP - a grammardevelopment environment designed

to support typed feature structure grammars. The development of ALEP

has been funded by the EC.

The project has two main components

� LS-GRAM Core (development of core grammars for German, Spanish,

English)

� Extended LS-GRAM (extension to 6 further European languages)

At the time of the �nal review, Extended LS-GRAM was well under way.

Most of these projects have about 12 pm left through to completion.
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2.1 MidTerm Review

The mid-term review of the project was conducted by the present reviewers.

At the time, we found that, despite the best e�orts of the partners, the

three core grammars (English, Spanish, German) were rather less advanced

than one might have hoped. We noted that this was largely attributable to

the poor performance of Alep (clumsy interface, very poor parse speeds).

However, the maintenance and support of the Alep platform had just been

taken in charge by Cray Systems of Luxembourg and the partners were

con�dent that substantial improvements would be forthcoming.

In view of the state of the grammars, we proposed a slight rede�nition

of project objectives. Instead of \creation of large-scale grammar resources"

we suggested

... what ultimately will be delivered will be more like \extended

demo" grammars i.e. much more extensive than toy grammars,

but incapable of handling all the signi�cant grammatical phe-

nomena in the chosen text type. These grammars should be

scienti�cally respectable i.e. avoid gross hacking just to handle

one or other corpus sentence.

We also suggested that

� the MT demonstrator could be abandoned inorder to maximise re-

sources for monolingual development.

� Any serious e�orts on text handling should be abandoned (time-

consuming and not now very relevant). Likewise for handling of

numbers, dates and proper names.

3 The review

3.1 What we reviewed

The �nal review was based on demonstrations of analysis modules for 8 of

the 9 languages - (Saarbruecken April 25-26 96). (Due to the absence of the

French representative and some minor setup problems, it was not possible

to demonstrate the French module.) Documentation (Grammar description

and Test Results) was supplied for each analysis module.

The Test Material is based on economic texts (German, English, Span-

ish) - the corpus - together with test suites which systematically explore

certain constructions.
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In addition, we saw demonstrations of

� An HPSG analyser for Dutch based on Gregor Erbach's ProFit ex-

tension of Prolog. The lingware for this analyser was shown to be

compilable into and hence runnable on Alep. (Utrecht)

� A Emacs-Lisp tool for extracting Alvey lexical data into the English

Alep lexicon (Essex)

� A Perl tool for performing a similar type of extraction from the CELEX

lexical database (Utrecht)

� Various text handling components partially or entirely developed in

the context of the project

{ A Tcl/Tk-based interactive interface for grouping proper names

(Essex)

{ An Awk-based text handler which allows (amongst other things)

analysis of numbers and dates, with normalised forms being

passed into the Alep analyser by means of ELDIF and specialised

lifting rules (Copenhagen)

{ A Prolog-based tagger for German - MorPro. Experiments are

underway to connect the output of this tagger to Alep, thus re-

ducing the parse space.

3.2 Findings

The English, German and Spanish grammars showed very substantial im-

provements in coverage since the mid-term review. Sentences of realistic

length (eg 20 words) and complexity can now be processed in a reasonable

time.

Besides the use of a faster processor, the speed improvements are appar-

ently due to

� continued e�orts to design e�cient grammars e.g. by the use of the

Alep equivalent of rule packets, underspeci�cation techniques etc. This

e�ort has been led by the German group

� continued improvements in the performance of the Alep platform e.g.

by more e�cient handling of hypotheses in the parse. These improve-

ments are due to work by Cray Systems.
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The Extension grammars (Danish, Dutch, French, Greek, Italian, Por-

tuguese) do not have the same level of coverage as the core grammars. In

some cases their processing speed is lower. It is however obvious that the de-

velopment of the Extension grammars has bene�tted from the Core language

work.

In general, the linguistic approaches taken in all the grammars are ap-

proximately similar, with approximately similar semantic representations.

In all cases the lexica used are rather small e.g. a few hundred words.

The use of large lexica (e.g. > 2000 words) was not explored in the project.

The number of parses for some grammars seemed lower than we might

have expected given the problem of attachment ambiguities (PP, coordina-

tion, relative clause, etc). Perhaps some grammars contain some \built in"

attachment heuristics.

A certain amount of e�ort has been invested in the treatment of so-

called \messy details" i.e. text-handling issues. Whilst it is true that this

is essential for a production NLP system, it is something of a distraction in

the context of the present project.

As noted in the mid-term review, project documentation is of exemplary

quality.

As also noted in the mid-term review, the project Coordination (Saar-

bruecken) appears to have been very e�ective and successful.

3.3 Conclusions

The reviewers were pleasantly surprised by the substantial progress which

has been made since the mid-term review. It is clear that the objectives as

rede�ned in the mid-term review have been more than adequately satis�ed.

The project participants have obviously worked very hard to overcome initial

di�culties and should be congratulated on the resulte achieved.

Whilst none of the analysis modules were capable of analysing all the sen-

tences within the chosen corpora, and further improvements are still needed

in parse time, the capacities of the core modules suggest with reasonable

further develpment the use HPSG grammars for high-quality analysis in

certain non-time-critical production applications may be possible.

The Alep platform has greatly improved during the project period, both

in terms of the user interface and parse performance. The recent introduc-

tion of the so-called 'record parser' has made very signi�cant speed increases

e.g. 4x. However, further speed increases are still needed.

5



Given that the development of each grammar has required about 2 per-

son years, and assuming that the Extension grammars reach in due course

the same performance and coverage levels as the core grammars, the project

deliverable (9 linguistically comparable language grammars + documenta-

tion) represents good value for money. We note that the use of staggered

development (Core + Extension) is probably a contributary factor to this

cost-e�ectiveness.

4 Dissemination of Project Results

As noted in the mid-term review, we would like to see the project grammars

+ documentation + Alep bundled into downloadable �les on an ftp site.

There could be a subscription policy if restrictions are necessary for legal or

economic reasons. A CDROM distribution may also be appropriate.

The preparation of such deliverables may require some modest portion

of remaining project resources.

Care should be given to establishing appropriate Web links to the MLAP

documentation set.

We note that the project has generated a number of conference papers.

5 Recommendations for the Future

A detailed technical comparison of the Dutch ProFIT-based analyser with

Alep may help to identify some areas in which performance gains would

be possible. (Both Alep and ProFIT compile typed feature structures into

Prolog term representations.)

6 Recommendations

6.1 General

As ALEP is already freely available within EU we strongly recommend to

also make the LSGRAM deliverables available on a server for remote access

(i.e. ftp) and also on CD-ROM. The LSGRAM grammars should be included

in the ALEP package.

It is our strong impression that free availability of ALEP and the LS-

GRAM results also outside of Europe would promote ALEPs attractivity.
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As to our knowledge ALEP and the LSGRAM grammars is - in terms of de-

livered results - the largest project worldwide in the HPSG related research,

such a free availability would strengthen Europe's reputation and in
uence

in this area of research.

6.2 Strategic

In the mid term review we suggested that

what ultimately will be delivered will be more like `extended

demo' grammars i.e. much more extensive than toy grammars,

but incapable of handling all the signi�cant grammatical phe-

nomena in the chosen text type. These grammars should be

scienti�cally respectable i.e. avoid gross hacking just to handle

one or other corpus sentence.

Furthermore, we suggested that the MT-demonstrator should be

dropped and instead as much time as possible should be forseen for analysis

grammar development.

Compared to the mid term review we are now facing a completely new

situation:

1. ALEP is now in much better shape than a year ago. It is fast enough

for realistic grammar development and demonstrator applications.

2. Grammar development in LSGRAM has proceeded much faster than

expected. The grammars of the core groups for German, English and

Spanish are now in state that allows the use in a demonstrator appli-

cation. The grammars of the extended groups for Portuguese, Greek,

French, Dutch and Danish are of course less developed at the moment,

but as these partners still have some months to go, we can expect that

these grammars will also reach a state comparable to that of the Core

groups.

Therefore, we would strongly recommend now that the originally planned

MT-demonstrator should be built in a follow up project. As the demonstra-

tion gave us excellent information on the current status, we think that we

can make the following very concrete recommendation for such a project.
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6.2.1 Recommended follow up project

We propose to build a German to English or German to Spanish MT-

demonstrator for a restricted domain s.a. PC-documentation, software

documentation or the like completely on ALEP and the LSGRAM gram-

mars. For such domain we expect that a lexicon of about 5000 basic terms

and about 15000 domain speci�c terms would be needed. The texts should

be real life texts provided by a third party.

In order to give the LSGRAM partners envolved a chance to prove that

their MT-system does a better job than existing commercial systems we

recommend putting strong emphasis on evaluation. Therefore we propose

that another third party should be given the task to adapt the dictionary of

a commercial MT system to the selected domain on the basics of the same

text material as the LSGRAM approach. At the end of the project, both

system will be evaluated on the basis of new unseen texts of the domain by

professional translators according to rigorously de�ned evaluation criteria.

In order to keep costs low we propose not to extend ALEP for robust analysis

and disambiguation. Instead, evaluation criteria should take into account

that the ALEP demonstrator will not be robust and might produce more

than one translation in case of ambiguity.

Such a project could be done with a relatively small budget:

Work package Person Months

Domain selection and data analysis 6

Analysis development 12

Analysis lexicon 12

Transfer lexicon 12

Tansfer rules 12

Generation lexicon 12

Improvement of Generation with ALEP 24

ALEP platform support/development 12

Domain lexicon for commercial system 12

Evaluation 3

Sum 117

In case that the ALEP approach wins the evaluation such a project could

have a signi�cant impact on the practical use of uni�cation based systems.

In case that the ALEP approach fails an investigation of the reasons would

provide the commission with very well founded recommendations on where

to go in MT in future framework programs.
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7 Annexes

7.1 Pro�le and Background of the evaluators

7.1.1 Hans Ulrich Block

Hans Ulrich Block studied Romance and Germanic linguistics in M�unster,

Paris and Cologne. He holds a Master's degree in Germanic linguistics from

the University Paris III (1977), a Master's degree in Romance linguistics

from the University of Cologne (1978) and a Dr. degree from the University

of Cologne (1984). All theses were on topics related to machine translation.

He worked at the Institute of Technology in Aachen (1980-1982) on a project

concerned with statistical text analysis, as an assistant professor in the Ger-

man linguistics department of the University of Cologne (1982-1985). Since

1984 he is doing research on Natural Language Processing in the Corporate

Research Department of Siemens AG in Munich. Since 1990 he is lead-

ing the NLP research group there. His main topics of interest are Parsing

technology, Grammar, speech understanding and machine translation.

7.1.2 Lee Humphreys

Lee Humphreys is a Computational Linguist based at GSI-ERLI (France)

with interests in Translation technology and Technical Documentation. He

was previously involved in the design and development of translation tools

at SITE-EUROLANG and in the EUROTRA project at the University of

Essex.

7.2 List of relevant documents
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